Juan Morado, Jr.

eneSC 333 West Wacker Drive, Suite 1900
Chicago, IL 60606

Direct Dial: 312.212.4967

Fax: 312.757.9192
jmorado{@beneschlaw.com

November 29, 2018

VIAFEDEX RECEIVED

Courtney Avery

Board Administrator NOV 3_0 2018
Health Facilities and Services Review Board

1llinois Department of Public Health M{%

525 West Jefferson Street, Second Floor
Springfield, Illinois 62761

Re: Permit Renewal Request-DuPage Vascular Care, Project #17-018

Dear Ms. Avery:

On September 26, 2018, the Iilinois Health Facilities and Services Review Board
(“HFSRB”) approved Project #17-018, to establish a single specialty Ambulatory Surgical
Treatment Center (“ASTC”) for Nephrology Associates of Northern Illinois, LTD., and DuPage
Vascular Care, LLC located at 7425 Janes Avenue, Suite 101, Woodridge, Illinois. The purpose
of this letter is to request a Permit Renewal pursuant to 77 Ill. Admin. Code 1130.740. Enclosed
you will find a check with the permit renewal fee. This is our first renewal request.

Request Project Completion Date

The permit holder requests that the HFSRB grant a permit renewal and establish Tuesday,
December 1, 2020 as the project completion date for this project.

Status of the Project

The Project scope and size has not changed and remains consistent with the permit

issued. Through September 2018, the project is 5% complete. Through the end of September 30,

2018, $219,156.24 has been expended towards the prOJect The Project has been and will

continue to be funded through the use of cash as indicated in our application. We anticipate the

total costs at the completion of the project will be consistent with those approved under the

permit issued. In our Annual Project Report, we notified the Board that we executed a lease for

~ the property where the facility is to be located, and execution of the lease was sufficient to meet
the financial commitment requirements as stated in I1l. Admin. Code Section 1130.730.
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Statement Regarding Project Completion

At this time construction of the facility has not begun. This unforeseen delay is a result of
issues with the original general contractor selected for the project. The permit holder has already
and continues to solicit bids for a new general contractor. Upon selection of a general contractor,
we anticipate construction to begin shortly thereafter. Given the scope of the project, it seemed
worthwhile to request ample additional time to ensure appropriate completion of the project .

At this time we do not anticipate the need to alter the project in any way, as we expect to
complete it at or under the approved budget amount. This has only impacted the timeframe in
which the project will be completed.

Confirmatory Evidence of Permit Compliance

Enclosed is a verified statement from William Brennan. that confirms the permit holders
are complying with the scope, costs, and conditions of the project approved by the HFSRB,
pursuant to the permit letter issued for this project. Additionally, the aforementioned verified
statement confirms that there are sufficient financial resources available to complete this project.

If you have any questions or need any additional information regarding the project or this
permit renewal request, please feel free to contact me at 312-212-4967.

Very truly yours,

BENESCH, FRIEDLANDER,
COPLAN & ARONOFF LLP

Juan Morado, Jr.

JM;
Enclosures

cc: Jeannie Mitchell, General Counsel (via email)
Mike Constantino, Senior Project Reviewer (via email)
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